
FY 2003-2004 SCHOOL R&M PROJECTS - COMPLETED AS OF JUNE 30, 2004 FOR LEEWARD DISTRICT

SCHOOL PROJECT DESCRIPTION EXPENDITURE
PROJ. ACCEPT.

DATE
AUGUST AHRENS ELEM P0067 REMOV ACM/RPNT *N/A Dec., 2002
AUGUST AHRENS ELEM P0068 REMOV ACM/RPNT *N/A Dec., 2002
AUGUST AHRENS ELEM J INSTL SENTRICON SY $7,425.00 Nov., 2003
AUGUST AHRENS ELEM J TER TNT TRT $7,425.00 Jan., 2004
BARBERS POINT ELEM CAMPUS ANT CONTROL $6,000.00 Oct., 2003
BARBERS POINT ELEM A RENEW SENTRICON $2,000.00 Dec., 2003
BARBERS POINT ELEM F RENEW SENTRICON $2,200.00 Dec., 2003
CAMPBELL HIGH N INSTL EXHAUST VENT $6,000.00 Sep., 2002
CAMPBELL HIGH D CTYD RPL CONC SLAB $79,700.00 Jul., 2003
CAMPBELL HIGH R RENEW SENTRICON $1,010.00 Aug., 2003
CAMPBELL HIGH CAMPUS ANT CONTROL $5,600.00 Sep., 2003
CAMPBELL HIGH J RENEW SENTRICON $1,494.00 Sep., 2003
CAMPBELL HIGH N INSTL SENTRICON $4,188.00 Sep., 2003
CAMPBELL HIGH D RENEW SENTRICON $731.00 Oct., 2003
CAMPBELL HIGH H RPL GYM LAMPS *N/A Feb., 2004
CAMPBELL HIGH VV RPL FIELD LAMPS *N/A Feb., 2004
EWA BEACH ELEM I INSTL SENTRICON $2,400.00 Apr., 2003
EWA ELEM D CPNT RPR/RPL FACIA $1,200.00 Jun., 2003
EWA ELEM J RERF $35,000.00 Jul., 2003
EWA ELEM K RENEW SENTRICON $1,275.00 Oct., 2003
HIGHLANDS INTER H RPR/RPNT INT WALLS $10,925.00 Jul., 2003
HIGHLANDS INTER A INSTL SENTRICON $7,225.00 Oct., 2003
HIGHLANDS INTER B INSTL SENTRICON *N/A Oct., 2003
HIGHLANDS INTER F INSTL SENTRICON $3,302.00 Jan., 2004
HOLOMUA ELEM F RPL CHEM SYSTEM $17,246.00 Apr., 2003
HOLOMUA ELEM A RENEW SENTRICON $3,555.00 Sep., 2003
HOLOMUA ELEM F RPL COOLTOWER FAN $17,707.00 Sep., 2003
HOLOMUA ELEM CAMPUS ANT CONTROL *N/A Oct., 2003
HOLOMUA ELEM POTRS INSTL SENTRICO $6,002.00 Oct., 2003
HOLOMUA ELEM PORT RENEW SENTRICON $425.00 Nov., 2003
HOLOMUA ELEM F INSTL 2 CONT VALVE $15,158.00 Mar., 2004
ILIMA INTER H RELINE CHILL BOX $18,235.00 Sep., 2003
IROQUOIS POINT ELEM E INSTL SENTRICON $7,552.00 Nov., 2003
IROQUOIS POINT ELEM PORTS INST SENTRICON *N/A Nov., 2003
IROQUOIS POINT ELEM E RECRPT 03 CLRMS *N/A Jan., 2004
IROQUOIS POINT ELEM H RERF $50,245.94 May., 2004
KAIMILOA ELEM P0110 RECRPT $8,679.00 Jul., 2003
KAIMILOA ELEM P0110 RERF $9,999.00 Jul., 2003
KAIMILOA ELEM E RENEW SENTRICON $7,110.00 Oct., 2003
KALEIOPUU ELEM P0113 RECRPT P1 $2,485.00 Jul., 2003
KALEIOPUU ELEM P0114 RECRPT P2 $2,485.00 Jul., 2003
KALEIOPUU ELEM P0116 RECRPT P4 $2,975.00 Jul., 2003
KALEIOPUU ELEM P0117 RECRPT P5 $2,385.00 Jul., 2003
KALEIOPUU ELEM P0118 RECRPT P6 $2,385.00 Jul., 2003
KALEIOPUU ELEM P0740 RECRPT P10 $2,740.00 Jul., 2003
KALEIOPUU ELEM CAMP RENEW SENTRICON $3,380.00 Aug., 2003
KALEIOPUU ELEM CAMPUS ANT CONTROL $2,800.00 Jan., 2004
KAMAILE ELEM F SEAL OVERHEAD WKWY $33,480.00 Sep., 2003
KAMAILE ELEM F SEAL UPSTAIRS WKWY $9,950.00 Sep., 2003
KANOELANI ELEM P0135 RPR/RPL RAMP $13,800.00 Jul., 2003
KANOELANI ELEM PORTS RENEW SENTRICO $2,356.00 Aug., 2003
KAPOLEI ELEM C RPR QUARRY TILE FL $2,460.00 Aug., 2003
KAPOLEI ELEM CAMPUS ANT CONTROL $3,347.00 Oct., 2003
KAPOLEI MIDDLE C RENEW SENT 2003 $2,437.00 Oct., 2003
KAPOLEI MIDDLE C RENEW SENTRICON $3,793.00 Oct., 2003
KAPOLEI MIDDLE CAMPUS ANT CONTROL $9,370.00 Jan., 2004
LEHUA ELEM 01 WIDEN EXIST WKWY $720.00 May, 2003
LEHUA ELEM C RPNT EXT $16,000.00 Aug., 2003
MAILI ELEM G RPL EXT ROOF SOFIT *N/A Feb., 2004
MAKAHA ELEM PT008 RENOV PORT TLT $27,013.00 Jan., 2004
MAKAKILO ELEM H RECRPT RMS 101/102 $5,814.00 Oct., 2003
MANANA ELEM CAMPUS ANT CONTROL *N/A Sep., 2003
MANANA ELEM H INSTL SENTRICON $5,547.00 Sep., 2003
MAUKA LANI ELEM CAMPUS ANT CONTROL $3,687.00 Nov., 2003
MAUKA LANI ELEM B RPL/RPR CRM WALL $2,220.00 Feb., 2004
MAUKA LANI ELEM C INSTL SENTRICON $1,896.00 Jun., 2004
MOMILANI ELEM B RESECURE RAILINGS $5,870.00 Jan., 2004
NANAIKAPONO ELEM E INSTL SENTRICON $3,450.00 Jan., 2003
NANAIKAPONO ELEM E REPLC COLUMN&BEAMS $13,191.00 Jan., 2003
NANAIKAPONO ELEM E TER TNT TRT 4X $5,719.00 Jan., 2003
NANAKULI ELEM P0211 TER TNT TRT $950.00 Jan., 2004
PALISADES ELEM A TER TNT TRT $9,255.00 Jan., 2004
PALISADES ELEM B TER TNT TRT $4,600.00 Jan., 2004
PEARL CITY ELEM I RPR ROOF $4,975.00 Jul., 2003
PEARL CITY HIGH I RECRPT BAND/CHORUS $18,450.00 Jul., 2003



POHAKEA ELEM CAMPUS ANT CONTROL $2,388.00 Oct., 2003
WAIANAE ELEM N RPL LOCK W/ PANIC $4,200.00 Sep., 2003
WAIANAE ELEM A RENEW SENTRICON $1,080.00 Oct., 2003
WAIANAE ELEM C RENEW SENTRICON $775.00 Oct., 2003
WAIANAE ELEM C INSTL WHLCHR RAMP $27,580.00 Jan., 2004
WAIANAE HIGH G MODIFY ROOF VENTS $4,570.00 Mar., 2003
WAIANAE HIGH ANT CONTROL $24,951.00 Sep., 2003
WAIANAE HIGH F INSTL SENTRICON E *N/A Sep., 2003
WAIANAE HIGH G RPL GYM LAMPS $5,633.00 May, 2004
WAIANAE HIGH VV RPL FIELD LAMPS $2,909.00 May, 2004
WAIANAE INTER CAMPUS ANT CONTROL $6,150.00 Oct., 2003
WAIAU ELEM C RPR DINING RM ROOF $5,290.00 Jun., 2003
WAIKELE ELEM A INSTL SENTRI INC B $2,100.00 Oct., 2003
WAIKELE ELEM C RENEW SENTRICON $1,800.00 Nov., 2003
WAIPAHU ELEM CAMPUS ANT CONTROL $4,672.00 Oct., 2003
WAIPAHU HIGH N RPL GYM LAMPS $2,056.00 Aug., 2003
WAIPAHU HIGH K RPL HW STOR TANK $39,746.00 Oct., 2003
WAIPAHU INTER CAMPUS ANT CONTROL $5,796.00 Oct., 2003
WAIPAHU INTER B RPL DWNSPTS/GUTTER $17,715.00 Jan., 2004
Total No. of Projects:  94 TOTAL: $738,409.94
*N/A = Not Available


